EXTENSION OF TIME PROPOSAL

1	Name of work	Roads and Improvements to drains at Anjanadri layout in ward no: 06.
2	Amount of Work Portion (Approved Tender price)	19,53,687.22.
3	Estimated Cost	20,000001—
4	Name of contractor	Y.B. Ramesh.
5	Agreement No.	
6	No. and date under which work order issued	EE/BTP/BBMP/E-PMT/299/2015-16 Date-23-3-2016
7	Time limit originally fixed for completion	
8	Date of application by the contractor for granting extension of time	
9	Date of receipt of application in the sub division office	
10	Extension granted if any	
	i)	
	ii)	
11	Work carried out by the contractor during the original period stipulated in the contract.	25%.
12	Work carried out during 1st extension	
13	Work carried out during 2nd extension	
14	Time now applied for	
15	Date of recommending time limit applied for	60 days
16	Whether the orginal application of the contractor is enclosed.	27-7-2016
17	Balance of work remaining to be done	Yes
18	Probable time required for completion of remaining work	Yes
19	Cost of work charged establishment charged on the work after the expairy of original period.	60 days
20	Whether notice as per clause of contract has been issued.	
21	Remarks of the AEE and the daily rate of penalty proposed	
22	Remarks of the EE with the daily rate of penalty proposed	

Assistant Executive Engineer
Byatarayanapura Sub Division
B.B.M.P. Bangalore

Executive Engineer
Byatarayanapura Division
Yelahanka Zone, B.B.M.P.
Bangalore - 560 092

Chief Engineer
Yelahanka Zone
Bruhath Bangalore Mahanagara
Rangalore 92